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10 July 2002 

Via Electronic Mail 

Ms. Gwendolyn Massenbxirg, Remedial Project Manager 
U.S. EPA, Region V (SR-6J) 
77 West Jackson Blvd. 
Chicago, IL 60604-3590 

Re: June 2002 CRS Site Group RI/FS Progress Report No. 1 
PRP-Conducted Remedial Investigation and Feasibility Study at Chemical 
Recovery Systems Inc., Elyria, Ohio 
CERCLIS ID # OHD 057 001 810 

Dear Ms. Massenburg: 

Attached is the Chemical Recovery Systems, Inc. (CRS) Site Remedial Investigation/Feasibility Study (RI/FS) 
Progress Report No. 1 for the reporting period 29 May 2002 (the effective date of the Administrative Order on 
Consent) and 30 June 2002. The report is submitted by electronic mail only as agreed to by Tom Nash for U.S. 
EPA (3 July 2002 e-mail message) and by Larry Antonelli for Ohio EPA (8 July 2002 e-mail message). We hope 
to save time and resources by submitting this and future progress reports by electronic transmission. 

If you have any questions concerning the Progress Report, please call me at (216) 479-8332. 

Sincerely, 

Chairper: 
Williams 

, CRS Site Group 

Attachment 

cc: Thomas Nash, Associate Regional Counsel, U.S. EPA 
Lawrence Antonelli, Ohio EPA 
CRS Site Group 
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CHEMICAL RECOVERY SYSTEMS (CRS) SITE GROUP 
RI/FS PROGRESS REPORT NO. 1 

Reporting Period: June 2002 (includes 29 May 2002 through 30 June 2002) 

ACTIONS TAKEN IN JUNE 2002 TO COMPLY WITH CONSENT ORDER 

• Submittal of Contractor, Subcontractor, Laboratory and Consultant Qualifications in 
accordance with AOC paragraph 63. 

• Submittal of Contractor and Laboratory Quality Management Plans (QMPs) in 
accordance with AOC paragraph 63. 

• Continued work on preparation of RI/FS Work Plan (including Sampling and Analysis 
Plan and Health and Safety Plan). 

• Made arrangements for groimd siû êy of Site and confirmed with EPA that this survey 
will not constitute "field activities," for which prior Site access agreements are required. 

SUMMARY OF ALL VALIDATED RESULTS OF SAMPLING AND TESTS AND ALL 
OTHER DATA RECEIVED OR GENERATED IN REPORTING PERIOD 

• No sampling or testing was conducted during reporting period. 

• No data was generated or received during reporting period. 

WORK PLANS AND OTHER DELIVERABLES REQUIRED, COMPLETED, AND 
SUBMITTED IN REPORTING PERIOD 

• Submitted Contractor, Subcontractor, Laboratory and Consultant Qualifications in 
accordance with AOC paragraph 63. 

• Submitted Contractor and Laboratory QMPs in accordance with AOC paragraph 63. 

WORK PLANNED FOR THE NEXT TWO MONTHS AND SCHEDULES 

• The RI/FS Work Plan will be prepared and submitted to the U.S. EPA and OEPA for 
review and approval by the U.S. EPA. The required milestone submittal date is 27 
August 2002 (90 days from the effective date of the AOC). 

• Access Agreements will be drafted and negotiated with the present landowner in 
accordance with AOC paragraph 88. The milestone date for access agreements is 28 July 
2002 (60 days firom the effective date of the AOC). 

• Submit Monthly Progress Reports by the lO"' of each month as required by AOC 
paragraph 82 (electronic submission of Monthly Progress Reports approved by EPA on 3 
July 2002). 

• Perform a groimd survey of the Site. Work is schedule for the second week in July 2002. 
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PERCENTAGE OF WORK COMPLETE, DELAYS ENCOUNTERED OR 
ANTICIPATED, DESCRIPTION OF EFFORTS MADE TO MITIGATE THOSE 
DELAYS 

• No project delays have been encoimtered. 

WORK PLAN OR SCHEDULE MODIFICATIONS 

• No work plan or schedule modifications are proposed at this time. 

COMMUNITY RELATIONS SUPPORT 

• No support requested by EPA during the previous month. 
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"McWilliams, To: Gwendolyn Massenburg/R5/USEPA/US@EPA, Thomas 
Douglas" Nash/R5/USEPA/US@EPA, 'Larry Antonelli' 
<DIVIcWilliams@ssd.c <larry.antonelli@epa.state.oh.us> 
om> cc: "Matas, Kristina E." <KMatas@ssd.com>,'Peter Gelman' 

07/10/2002 10:48 , , . , f'^^i'"^''®^'''''''^^": 
Subject: CRS Site Progress Report No. 1 

mailto:larry.antonelli@epa.state.oh.us
mailto:KMatas@ssd.com


Chemical Recovery Systems, Inc. Site RI/FS Oversight Team, 

Attached please find the first Progress Report for the Chemical Recovery 
Systems, Inc. (CRS) Site Remedial Investigation/Feasibility Study covering 
the period from May 29, 2002 (the effective date of the Administrative Order 
on Consent) through June 30, 2002. Based on the e-mail approvals from Tom 
Nash on behalf of U.S. EPA and from Larry Antonelli on behalf of Ohio EPA., 
this Progress Report is sent electronically without a hardcopy submission. 
I am sending the Report in .pdf format to accommodate my signature. Please 
let me know if you have any trouble opening the attachment. 

<<CRS June 2002 Progress Report.pdf>> 
Sincerely, 

Douglas A. McWilliams 
Squire, Sanders & Dempsey L.L.P. 
4900 Key Tower 
127 Public Square 
Cleveland, OH 44114-1304 
Tel: +1.216.479.8332 
Fax: +1.216.479.8776 
dmcwilliamsOssd.com 
www.ssd.com <http://www.ssd.com> 

> Almaty Beijing Bratislava Brussels Budapest Cincinnati 
Cleveland Columbus Hong Kong Houston Jacksonville Kyiv London 
Los Angeles Madrid Miami Milan Moscow New York Palo Alto 
Phoenix Prague San Francisco Taipei Tampa Tokyo Tysons Corner 
Washington DC 
> Associated Offices: Bucharest Dublin Rio de Janeiro Sao Paulo 

A member of the Renaissance Network of independent 
co-counsel in China: Beijing, Chengdu, Dalian, Fuzhou, Guangzhou, Haikou, 
Nanjing, Ningbo, Shanghai, Shenzhen, Shijiazhuang, Suzhou, Taiyuan, Wenzhou, 
Wuhan, Xiamen, Yantai, Zhengzhou. 

NOTICE: This email message and all attachments transmitted with it are 
intended solely for the use of the addressees and may contain legally 
privileged, protected or confidential information. If you have received 
this message in error, please notify the sender immediately by email reply 
and please delete this message from your computer and destroy any copies. 

Original Message 
From: Larry Antonelli [mailto:larry.antonelli@epa.state.oh.us] 
Sent: Monday, July 08, 2002 7:02 AM 
To: massenburg.gwendolyn@epa.gov; nash.thomas@epa.gov; 
DMcWilliams@ssd.com 
Subject: Re: CRS Site Monthly Progress Reports 

That would be acceptable to OEPA. 
Thank you, 
L. Antonelli 

>>> "McWilliams, Douglas" <DMcWilliams@ssd.com> 07/03/02 09:33AM >>> 
The first Monthly Progress Report for the Chemical Recovery Systems Site is 
due to you on July 10th. With your permission, I would like to send these 
reports electronically to each of you at the e-mail addresses above. Please 
let me know on or before July 8th if this is acceptable. 

Thank you, and have a safe and happy Independence Day. 

Doug 
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Douglas A. McWilliams 
Squire, Sanders & Dempsey L.L.P. 
4900 Key Tower 
127 Public Square 
Cleveland, OH 44114-1304 
Tel: +1.216.479.8332 
Fax: +1.216.479.8776 
dmcwilliams@ssd.com 
www.ssd.com <http://www.ssd.Gom> 

> Almaty Beijing Bratislava Brussels Budapest Cincinnati 
> Cleveland Columbus Hong Kong Houston Jacksonville Kyiv London 
> Los Angeles Madrid Miami Milan Moscow New York Palo Alto 
> Phoenix Prague San Francisco Taipei Tampa Tokyo Tysons Corner 
> Washington DC 
> Associated Offices: Bucharest Dublin Rio de Janeiro Sao Paulo 

A member of the Renaissance Network of independent 
co-counsel in China: Beijing, Chengdu, Dalian, Fuzhou, Guangzhou, Haikou, 
Nanjing, Ningbo, Shanghai, Shenzhen, Shijiazhuang, Suzhou, Taiyuan, Wenzhou, 
Wuhan, Xiamen, Yantai, Zhengzhou. 

NOTICE: This email message and all attachments transmitted with it are 
intended solely for the use of the addressees and may contain legally 
privileged, protected or confidential information. If you have received 
this message in error, please notify the sender immediately by email reply 
and please delete this message from your computer and destroy any copies. 
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CRS June 2002 Progress Report. 
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